The To2-
0.... 52E0st1.0 si[7J
0 g
0 G
[(The)-2(To2-
0....)B. (
36Tm
0 g
)nt1l 58 4si
Q
7B91 n
S.T
Q78.6d-a4s009M.431.04 Tf
1 0 0 1 15.58 416.59 Tm
0 g
0 G
[(The)-2(To2-
0....)B. 0t5.504i[7J
0 g3a4sThe To2-
0...504irass fi
0.eling.
co
coTtre TJ
e7J
0... ce dskiTh[(The)-2(To2-
0....)6(d)3(ski)*c(Th[(The)-2(To2-
0....)6(d)52.6 102.05[(co)] TJ
ET

Unfortunately, the completion of some of the interior work has been delayed, specifically the electrical
and flooring scope. Although this work is nearing completion, following recent occupancy reviews, it was
decided that the school could not be safely occupied by students and staff while
and
consultants to ensure that the building meets City requirements for occupancy and that the remaining
work is completed as soon as possible.
Students will continue to attend the S.J. Willis swing site until the project is complete. The bussing
between S.J. Willis and the Victoria High School, Fairey Technical Wing for shop related classes will
continue.
The District remains committed to providing updates as they become available, including a specific
move-in date as the project moves closer to completion. We thank you for your continued flexibility and understanding as we move closer to completion of the project and are excited to return to a beautiful
and safe building.
Regards,
Aaron Parker
Principal, Victoria High School